ID Task Name Duration Start Finish Predecessors 2018 2019
i) Oct [Nov [ Dec | Jan [Feb [ Mar [ Apr [May [ Jun [ Jul [Aug [Sep [ Oct [Nov[Dec | Jan [Feb | Mar |
1 E DV 220 kV Jajce 2 - Prijedor 2 8 days? Mon 11.06.18 Wed 20.06.18 ! ! ) Pregled P1 !
2 1 | |
3 E DV 220 kV Prijedor 2 - Biha¢ 1 30 days? Mon 02.04.18 Fri 11.05.18 : : - - o) Pregled P11 remont R5 :
4 1 | |
5 E DV 110 kV Biha¢ 1 - Cazin 1 15 days? Mon 27.08.18 Fri 14.09.18 : : €-7) Pregled P1, pregied P5 | remo
6 E DV 110 kV Cazin 1 - Cazin 2 5days? Mon 16.04.18 Fri 20.04.18 : : ¢ Pregled P1 | pregled P5 :
7 E DV 110 kV Cazin 1 - Velika KladuSa 5days? Mon 19.03.18 Fri 23.03.18 . I Q Pregled P11 remont R5 i
8 E DV 110 kV V.Kladu$a - Vrnogra¢ 4 days? Mon 21.05.18 Thu 24.05.18 ! ! 0 Pregled P1 !
9 E DV 110 kV Bihac 1 - Bihac 2 5days? Mon 19.02.18  Fri23.02.18 : : ¢ Pregled P1 :
10 E DV 110 kV Biha¢ 1 - Kulen Vakuf 13 days? Mon 01.10.18 Wed 17.10.18 1 w (=2) Pregled P1 I remont R5
11 E DV 110 kV K.Vakuf - B.Petrovac 7 days? Thu 01.03.18 Fri 09.03.18 : : ©) Pregled P1 :
12 E DV 110 kV B.Petrovac - Klju¢ 10 days? Mon 06.08.18 Fri 17.08.18 1 \ (3 Pregled P1 \
13 E DV 110 kV B.Petrovac - Drvar 1 day? Fri 18.05.18 Fri 18.05.18 : : T Pregled P1 :
14 E DV 110 kV Sanski Most - Klju¢ 20 days? Mon 04.06.18 Fri 29.06.18 | | Pregled P1 | pregled P5 |
15 E DV 110 kV Prijedor 2 - Sanski Most 3days? Mon 12.02.18 Wed 14.02.18 ! : 7 Pregled P1 :
16 E DV 110 kV K.Vakuf - Gra€ac (D.Lapac) 3days? Mon 26.02.18 Wed 28.02.18 : : ] Pregled P1 :
17 E DV 110 kV B.Krupa - Biha¢ 1 5days? Mon 17.09.18 Fri 21.09.18 ! ‘ O Pregled P1 ‘
18 E DV 110 kV B.Krupa - Prijedor 2 5days? Mon 24.09.18 Fri 28.09.18 : : 0 Pregled P1 :
19 E DV 110 kV B.Krupa - Buzim 5days? Mon 05.11.18 Fri 09.11.18 1 w 0 Pregled P1
20 E DV 110 kV Buzim - Vrnogra¢ 5days? Mon 02.07.18 Fri 06.07.18 : : 0 Pregled P11 pregled P2 :
21 E DV 110 kV Drvar - EVP Dugo Licko Polje 5days? Mon 23.04.18 Fri 27.04.18 1 | 0 Pregled P1 |
22 E DV 110 kV EVP D.Licko Palje - B.Grahov 5days? Mon 20.08.18 Fri 24.08.18 : : 3 Pregled P1 :
23 E DV 110 kV B.Grahovo - Knin 5days? Mon 29.10.18 Fri 02.11.18 , | 0 Pregled P1
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