

# Plan zastoja EEO za 2018.godinu

ID	Task Name	Duration	Start	Finish	Ukupan broj dana	Qtr 1, 2018			Qtr 2, 2018			Qtr 3, 2018			Qtr 4, 2018		
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1																	
2	400 kV MREŽA																
3	1. DV 400 kV Mostar 4 - Sarajevo 10	5 days	Mon 18.06.18	Fri 22.06.18													
4	2. DV 400 kV Mostar 4 - Gacko (u terminu remonta TE Gacko)	5 days	Mon 07.05.18	Fri 11.05.18						0%							
5	3. DV 400 kV Mostar 4 - Konjsko	10 days	Mon 26.03.18	Fri 06.04.18					0%								
6	4. DV 400 kV Gacko - Trebinje	15 days	Mon 23.04.18	Fri 11.05.18					0%								
7	5. DV 400 kV Trebinje - Podgorica	3 days	Mon 09.04.18	Wed 11.04.18					0%								
8																	
9																	
10	220 kV MREŽA																
11	1. DV 220 kV RP Kakanj - RP Jablanica	5 days	Mon 04.06.18	Fri 08.06.18							0%						
12	2. DV 220 kV RP Kakanj - HE Salakovac	5 days	Mon 27.08.18	Fri 31.08.18													
13	3. DV 220 kV RP Jablanica -HE Rama- Jajce 2	10 days	Mon 25.06.18	Fri 06.07.18													
14	4. DV 220 kV RP Mostar 3 - RP Jablanica	5 days	Mon 03.09.18	Fri 07.09.18										0%			
15	5. DV 220 kV RP Jablanica - HE Grabovica	5 days	Mon 02.07.18	Fri 06.07.18								0%					
16	6. DV 220 kV HE Grabovica - (RP Mo. 3 - RP Jabl.)	5 days	Mon 03.09.18	Fri 07.09.18													
17	7. DV 220 kV RP Jablanica - HE Rama I	5 days	Mon 11.06.18	Fri 15.06.18													
18	8. DV 220 kV RP Jablanica - HE Rama II	5 days	Mon 18.06.18	Fri 22.06.18													
19	9. DV 220 kV RP HE Salakovac - RP Mostar 3	5 days	Mon 27.08.18	Fri 31.08.18										0%			
20	10. DV 220 kV RP Mostar 3 - Mostar 4/I	5 days	Mon 05.03.18	Fri 09.03.18			0%										
21	11. DV 220 kV RP Mostar 3 - Mostar 4/II	5 days	Mon 26.02.18	Fri 02.03.18			0%										
22	12. DV 220 kV RP Mostar 3 - Trebinje I	5 days	Mon 21.05.18	Fri 25.05.18						0%							
23	13. DV 220 kV RP Mostar 3 - Trebinje II	5 days	Mon 28.05.18	Fri 01.06.18						0%							
24	14. DV 220 kV RP Mostar 3 - EAL	5 days	Mon 23.04.18	Fri 27.04.18					0%								
25	15. DV 220 kV Trebinje - HE Perućica	5 days	Mon 11.06.18	Fri 15.06.18							0%						
26	16. DV 220 kV Trebinje - HE Dubrovnik I	2 days	Thu 17.05.18	Fri 18.05.18													
27	17. DV 220 kV Trebinje - HE Dubrovnik II (G2)	2 days	Tue 25.09.18	Wed 26.09.18											0%		
28	18. DV 220 kV Trebinje - HE Trebinje 1	10 days	Mon 24.09.18	Fri 05.10.18													
29	19. DV 220 kV Mostar 4 - Zakućac	10 days	Mon 12.03.18	Fri 23.03.18				0%									
30	20. DV 220 kV Mostar 4 - EAL	5 days	Mon 14.05.18	Fri 18.05.18						0%							
31	21. DV 220 kV Mostar 4 - HEČ 1	5 days	Mon 19.03.18	Fri 23.03.18													
32	22. DV 220 kV Mostar 4 - HEČ 2	5 days	Mon 26.03.18	Fri 30.03.18													
33	23. DV 220 kV HE Rama - Posušje	23 days	Wed 01.08.18	Fri 31.08.18									0%				
34																	
35	110 kV MREŽA																
36	1. DV 110kV TS Hadžići - EVP Konjic (SM 85 - SM 125)	20 days	Mon 03.09.18	Fri 28.09.18											0%		
37	2. DV 110kV EVP Konjic - TS Konjic	20 days	Mon 03.09.18	Fri 28.09.18											0%		
38	3. DV 110kV TS Konjic - HE Jablanica	5 days	Mon 03.09.18	Fri 07.09.18										0%			
39	4. DV 110kV TS Sarajevo 1 – HE Jablanica 2 I 3	10 days	Mon 02.07.18	Fri 13.07.18								0%					
40	5. DV 110kV HE Jablanica – TS Jablanica	5 days	Mon 13.08.18	Fri 17.08.18									0%				
41	6. DV 110kV HE Jablanica – TS Mostar 2 (od 108 do MO1)	5 days	Mon 08.10.18	Fri 12.10.18											0%		
42	7. DV 110kV HE Jablanica – TS Mostar 2	5 days	Mon 08.10.18	Fri 12.10.18											0%		

# Plan zastoja EEO za 2018.godinu

ID	Task Name	Duration	Start	Finish	Ukupan broj dana	Jan	Qtr 1, 2018 Feb	Mar	Apr	Qtr 2, 2018 May	Jun	Jul	Qtr 3, 2018 Aug	Sep	Oct	Qtr 4, 2018 Nov	Dec
43	8. DV 110kV TS Mostar 1 – TS Mostar 2	23 days	Mon 01.10.18	Wed 31.10.18													
44	9. DV 110kV TS Mostar 2 – TS Stolac	22 days	Thu 01.03.18	Fri 30.03.18					0%								
45	10. DV 110kV TS Mostar 2 – TS Nevesinje	23 days	Mon 01.10.18	Wed 31.10.18													
46	11. DV 110kV TS Jablanica – TS Prozor	23 days	Wed 01.08.18	Fri 31.08.18									0%				
47	12. DV 110kV TS Mostar 1 – TS Čapljina – veza Mostar 1 Mostar 2	23 days	Mon 01.10.18	Wed 31.10.18													
48	13. DV 110kV Čapljina – Opuzen	5 days	Mon 15.01.18	Fri 19.01.18		0%											
49	14. DV 110kV Opuzen – Neum	5 days	Mon 22.01.18	Fri 26.01.18		0%											
50	15. DV 110kV Neum – Ston	5 days	Mon 05.02.18	Fri 09.02.18			0%										
51	16. DV 110kV Stolac – Bileća		-	-													
52	17. DV 110kV TS Mostar 1 – HE Mostar (I)	5 days	Mon 15.10.18	Fri 19.10.18												0%	
53	18. DV 110kV Čapljina TS Stolac - TS Mostar 9	22 days	Thu 01.03.18	Fri 30.03.18					0%								
54	19. DV 110kV Mostar 4 – Široki Brijeg	20 days	Thu 01.02.18	Wed 28.02.18			0%										
55	20. DV 110kV Široki Brijeg – Grude	21 days	Mon 02.04.18	Mon 30.04.18					0%								
56	21. DV 110kV Mostar 4 – HE Mostarsko Blato	5 days	Mon 22.01.18	Fri 26.01.18		0%											
57	22. DV 110kV HE Mostarsko Blato – Mostar 5	5 days	Mon 05.11.18	Fri 09.11.18												0%	
58	23. DV 110kV Grude – Imotski	5 days	Mon 01.10.18	Fri 05.10.18											0%		
59	24. DV 110kV Mostar 5 - Mostar 7	22 days	Thu 01.11.18	Fri 30.11.18													
60	25. DV 110kV Mostar 1 – HE Mostar (II)	5 days	Mon 22.10.18	Fri 26.10.18												0%	
61	26. DV 110kV Čitluk 2 – Ljubuški	22 days	Thu 01.03.18	Fri 30.03.18					0%								
62	27. DV 110kV Mostar 1 – Mostar 4	20 days	Thu 01.02.18	Wed 28.02.18			0%										
63	28. DV 110kV Čapljina – Ljubuški	20 days	Thu 01.02.18	Wed 28.02.18			0%										
64	29. DV 110kV Grude – HE Peć Mlini	5 days	Mon 30.07.18	Fri 03.08.18									0%				
65	30. DV 110kV Posušje – HE Peć Mlini	5 days	Mon 06.08.18	Fri 10.08.18									0%				
66	31. DV 110kV Mostar 6 – RP Mostar 1	22 days	Mon 01.10.18	Tue 30.10.18												0%	
67	32. DV 110kV Mostar 4 – Čitluk	20 days	Thu 01.02.18	Wed 28.02.18			0%										
68	33. DV 110kV Mostar 1 – Jablanica (od SM108 do RPMO1)	5 days	Mon 08.10.18	Fri 12.10.18												0%	
69	34. DV 110kV Posušje – Tomislavgrad	21 days	Mon 02.04.18	Mon 30.04.18					0%								
70	35. DV 110kV Bugojno – Kupres	21 days	Mon 02.07.18	Mon 30.07.18									0%				
71	36. DV 110kV Bugojno – G.Vakuf / Uskoplje	21 days	Fri 01.06.18	Fri 29.06.18													
72	37. DV 110kV Livno – Glamoč	21 days	Fri 01.06.18	Fri 29.06.18													
73	38. DV 110kV Tomislavgrad - Kupres	21 days	Fri 01.06.18	Fri 29.06.18													
74	39. DV 110kV Tomislavgrad – Prozor/Rama	21 days	Fri 01.06.18	Fri 29.06.18													
75	40. DV 110kV Tomislavgrad – Livno	21 days	Fri 01.06.18	Fri 29.06.18													
76	41. DV 110kV Prozor/Rama – G.Vakuf/Uskoplje	21 days	Fri 01.06.18	Fri 29.06.18													
77	42. DV 110kV Mostar 7 – Mostar 6	22 days	Thu 01.11.18	Fri 30.11.18													
78	43. DV 110kV Livno – Buško Blato	5 days	Mon 11.06.18	Fri 15.06.18													
79	44. DV 110kV Buško Blato - Peruća	21 days	Mon 02.07.18	Mon 30.07.18													
80	45. DV 110kV Buško Blato - Kraljevac	21 days	Mon 02.07.18	Mon 30.07.18													
81	46. DV 110kV Ljubuški - Vrgorac	5 days	Mon 02.04.18	Fri 06.04.18					0%								
82	47. DV 110kV Gacko– Bileća **	1 day	Tue 03.04.18	Tue 03.04.18													
83	48. DV 110kV Bileća– Trebinje 1 **	2 days	Mon 18.06.18	Tue 19.06.18													
84	49. DV 110kV Trebinje 1– RP Trebinje **	2 days	Thu 26.04.18	Fri 27.04.18					0%								
85	50. DV 110kV Bileća– Nikšić **	3 days	Wed 06.06.18	Fri 08.06.18													
86	51. DV 110kV Trebinje– Herceg Novi **	4 days	Mon 23.04.18	Thu 26.04.18					0%								
87	52. DV 110kV Trebinje– Komolac **	2 days	Thu 10.05.18	Fri 11.05.18													

**Plan zastoja EEO za 2018.godinu**

ID	Task Name	Duration	Start	Finish	Ukupan broj dana	Qtr 1, 2018			Qtr 2, 2018			Qtr 3, 2018			Qtr 4, 2018		
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
88	53. DV 110kV Trebinje– Veličani**	4 days	Wed 12.09.18	Sat 15.09.18													
89	54. Čitluk - Čitluk 2	22 days?	Thu 01.03.18	Fri 30.03.18													