
ID Task Name Duration Start Finish Predecessors

1 DV 220 kV Jajce 2 - Prijedor 2 8 days? Mon 11.06.18 Wed 20.06.18
2
3 DV 220 kV Prijedor 2 - Bihać 1 30 days? Mon 02.04.18 Fri 11.05.18
4
5 DV 110 kV Bihać 1 - Cazin 1 15 days? Mon 27.08.18 Fri 14.09.18
6 DV 110 kV Cazin 1 - Cazin 2 5 days? Mon 16.04.18 Fri 20.04.18
7 DV 110 kV Cazin 1 - Velika Kladuša 5 days? Mon 19.03.18 Fri 23.03.18
8 DV 110 kV V.Kladuša - Vrnograč 4 days? Mon 21.05.18 Thu 24.05.18
9 DV 110 kV Bihać 1 - Bihać 2 5 days? Mon 19.02.18 Fri 23.02.18
10 DV 110 kV Bihać 1 - Kulen Vakuf 13 days? Mon 01.10.18 Wed 17.10.18
11 DV 110 kV K.Vakuf - B.Petrovac 7 days? Thu 01.03.18 Fri 09.03.18
12 DV 110 kV B.Petrovac - Ključ 10 days? Mon 06.08.18 Fri 17.08.18
13 DV 110 kV B.Petrovac - Drvar 1 day? Fri 18.05.18 Fri 18.05.18
14 DV 110 kV Sanski Most - Ključ 20 days? Mon 04.06.18 Fri 29.06.18
15 DV 110 kV Prijedor 2 - Sanski Most 3 days? Mon 12.02.18 Wed 14.02.18
16 DV 110 kV K.Vakuf - Gračac (D.Lapac) 3 days? Mon 26.02.18 Wed 28.02.18
17 DV 110 kV B.Krupa - Bihać 1 5 days? Mon 17.09.18 Fri 21.09.18
18 DV 110 kV B.Krupa - Prijedor 2 5 days? Mon 24.09.18 Fri 28.09.18
19 DV 110 kV B.Krupa - Bužim 5 days? Mon 05.11.18 Fri 09.11.18
20 DV 110 kV Bužim - Vrnograč 5 days? Mon 02.07.18 Fri 06.07.18
21 DV 110 kV Drvar - EVP Dugo Ličko Polje 5 days? Mon 23.04.18 Fri 27.04.18
22 DV 110 kV EVP D.Ličko Polje - B.Grahovo 5 days? Mon 20.08.18 Fri 24.08.18
23 DV 110 kV B.Grahovo - Knin 5 days? Mon 29.10.18 Fri 02.11.18

Pregled P1

Pregled P1 I remont R5

Pregled P1, pregled P5 I remo
Pregled P1 I pregled P5

Pregled P1 I remont R5
Pregled P1

Pregled P1
Pregled P1 I remont R5

Pregled P1
Pregled P1

Pregled P1
Pregled P1 I pregled P5

Pregled P1
Pregled P1

Pregled P1
Pregled P1

Pregled P1
Pregled P1 I pregled P2

Pregled P1
Pregled P1

Pregled P1

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
2018 2019

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 1

Project: DV 2018.mpp
Date: Tue 17.10.17


